
MEMORANDUM 

Date:  October 28, 2005 

To:  Land Reclamation Commission 

From:  Mike Larsen, Chief; Projects and Inspection Unit (original signed by Mike Larsen) 

Subject:  Coal Bond Forfeiture Status Update 

Since the last update provided to the commission on September 22, 2005, the bond forfeiture 
staff has continued to conduct on the ground inspections and evaluations of bond forfeiture sites. 
The focus of these inspections was to determine the conditions present and to decide what 
remaining work was necessary in order prepare them for presentation to the commission for 
release of any further liability on the part of the state. 

In addition, the staff has been working with contractors in order to complete needed repairs and 
maintenance at various forfeiture sites around the state.  The following is a brief summary for the 
commission’s information as to the work progressing and/or completed since the September 
meeting: 

Riedel Energy, Inc. – Monroe and Ralls counties: 

Awarded contract for rock placement (erosion control) and pond repairs on permit # 1989­03 and 
permit #1987­02.  Work is pending at the time of this memo due to ground conditions. 

Site visit with landowner, Mr. Bruce Stuart, to identify his areas of concern on property owned 
within permit #1990­03.  These concerns will be addressed when work begins in general at the 
mine site. 

North American Resources Silver Creek Mine – Randolph county 

Field inspections were conducted in September and October in order to prepare the site for 
commission consideration of liability release.  Minor work identified as needed included a small 
area of a surface water diversion requiring seeding, fertilization, and mulching.  Work completed 
and vegetation is in place.



Universal Coal and Energy Co., Inc. ­  Mine #51 – Randolph county 

Minor earthwork completed in order to repair erosional areas.  Seeding and mulching of repaired 
areas completed.  Vegetation in place.  Some minor rock placement completed on specific areas 
of erosion.  Pond #003 repaired with placement of new principle spillway pipe. 

Universal Coal and Energy Co., Inc. ­  Mine #7 – Howard county 

Work completed with respect to the reseeding of a limited area that contained thin vegetation. 
This work involved liming, importation of topsoil, fertilization and seeding and mulching of 
repaired area.  Some minor rock placement for erosion control and overall liming of pastureland 
has been completed within the remaining portion of this minesite. 

Universal Coal and Energy Co., Inc. – Mine #4 – Howard county 

This minesite has received the greatest amount of attention over the past two months.  Extensive 
work has been completed with respect to erosion control at this mine.  Earthwork and rock 
placement have been ongoing during the months of September and October in order to prepare 
the northern portion of this mine for liability release consideration by the commission during 
January, 2006.  In addition, a new spillway pipe has been placed in a pond and liming of 
pasturelands has been completed. 

Universal Coal and Energy Co., Inc. – Howard county processing plant – Howard county 

Meeting with landowner occurred following the September commission meeting to determine 
landowner needs.  All work is minor in nature and will be attended to over the coming weeks in 
order to finalize and present this site for the commission’s consideration of liability release at the 
January, 2006 meeting. 

Midwest Coal – Tiger Mine – Bates county 

Bond release inspection conducted in October as a result of the submission of a Phase I and 
Complete bond/liability release application from Lyndon Property Insurance Company, surety 
for the now defunct Midwest Coal, LLC.  This release presentation will be made later on at 
today’s meeting under a separate agenda item. 

Burbridge Coal Co. – Monroe county 

Met with landowner of the remaining parcel at this mine site.  The landowner has two significant 
gullies which are in need of repair and also a pond discharge tube which requires repair.  This 
work will exceed the limit of an under $25, 000.00 contract so will need to go through the formal 
bidding process which will take several months.  The plans are being drawn up and the contract 
for repairs is expected to be awarded in the spring of 2006.



Missouri Mining, Inc. – Mines #17 and #14 North and South 

Site inspections conducted to determine the status of the above three mine sites and to evaluate 
these sites for presentation to the commission for a liability release.  All work appears to be 
complete and presentation will be made at a future meeting of the commission to request release.


